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4F370

Nev-174
2.7/4.6

Safety Improvement
from Maple Way to
You Bet Road

This project proposes to realign curves, widen shoulders, add a left turn lane at
Greenhom Access Rd., and improve the clear recovery zone between Maple
Way and You Bet Rd. on State Route (SR) 174 in Nevada County. The purpose
of this project is to improve safety and operations for all users, including
bicyclists and pedestrians. It will help reduce the number and severity of
collisions on the existing highway. This project was amended into the 2014
State Highway Operations and Protection Program (SHOPP) in September
2014, with a revised total cost of $28,456,000, including Engineering,
Environmental, Right-of-Way (R/W), and Construction, Preliminary
Engineering work and Envircnmental studies continue to take place. Circulation
of the Draft Environmental Document (DED) was completed on June 2, 2016.
A public meeting was held on June 9, 2016 at the Chicago Park School. During
the meeting 46-people “signed-in” and the public comment period regarding the
project/DED concludes on July 1, 2016. As of June 30, 2016, 32 comments
have been received (24 people are opposed to the project and 8 are in support).

4E170

Nev-49
11.1/13.3

Widen SR 49 to 5-
lanes, starting at the
north end of SR 49/La
Barr Meadows Project
to just before the
McKnight Way
Interchange

This project proposes to widen SR 49 to a four-lane conventional access control
highway with a contiouous median/left-turn lane, and 8-foot shoulders to
improve traffic operations and safety. The project is located south of Grass
Valley in Nevada County, between PM 11.2, the north end of the SR 49/La Barr
Meadows project, and PM 13.3, near the McKnight Way interchange. This
project is programmed in the State Transportation Improvement Program (STIP)
from the Regional Improvement Program (RIP). The Project Approval &
Environmental Documentation (PA&ED) phase is programmed for $3 million,
and the Plans, Specifications, and Estimates (PS&E) is also programmed for $3
million. Preliminary Engineering is taking place and field surveys are complete.
An Open House was held on 8/5/15 at Grass Valley City Hall to present project
information and project concept options to the public. Results from the meeting
showed alternative option #4, 22-ft wide median freeway with median barrier
and frontage roads, as the one the public favored most. Design is working on the
preferred altermnative option #4 and Right of Way is working on permits to enter
for environmental field work. Environmental work has started including
searching cultural survey data.

1F880

Nev-49
12.4/12.8

Operational
Improvements at
Smith Road

This project, which is located at SR 49 and Smith Road, will construct a right
tum pocket lane with a standard public road approach tapered with 4 foot
shoulders. It is funded from the SHOFP Minor B Program. Design and
Environmental studies are complete. Bids opened on 10/27/15, and the coniract
was awarded to Patterson Taber General Engineering Inc. for $188,661.
Construction is scheduled to begin August 1, 2016 and CCA September 30,
2016.

4F740

Nev-49
23.2/32.6

Hot Mix Asphalt
(HMA) Overlay

This project proposes to preserve and extend the life of the existing pavement
and improve ride quality. The project limits extend from 1.2 miles north of the
South Yuba River Bridge on SR 49 to the Yuba County line (approximately 9.4
miles). This project proposes to Cold-in-Place Recycle (CIR) the existing
pavement and the placement of a new HMA overlay. All new HMA surfaces
will also receive new striping. This project was amended into the 2014 SHOPP
on 11/(47/14 for a total cost of $7,579,000, including Engineering,
Environmental, R/W, and Construction. The Project Report was completed on
3/15/16, and final design by September 2016. Construction is scheduled to take
place during the summer of 2017.

2F590

Yub-20
20.1/21.7

Safety Project, Widen
Shoulders, Correct
Curves

The purpose of this project is to reduce the number and severity of collisions
along SR 20 in Yuba and Nevada Counties from 0.2 mile east of Lower
Smartsville Road to Mooney Flat Road by upgrading the existing roadway to
current standards. This project will realign a portion of the existing highway
which includes building a new bridge, and widen the existing highway to
accommodate uniform 12 foot wide lanes and 8 foot wide shoulders. It will
improve non-standard curves, improve vertical profile, increase sight distances,
add turn pockets, upgrade existing drainage facilities, and provide a 20 foot
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clear recovery zone. It was amended into the 2014 SHOPP for $25,370,000,
including Engineering, Environmental, R/W, and Construction. The Project
Report was completed on 1/29/2016. Final design and R/W work has started,
and is scheduled to be completed by spring 2018. This project is scheduled to go
to construction during the fall of 2018.




